Alaska Risk Assessment (ARA) of Oil and Gas Infrastructure
Status Report: May 2009

Stakeholder Meetings
* Emerald met with Alyeska Pipeline Service Company and provided them with
surveys and a request to validate information provided. Emerald indicated that
Alyeska is interested in providing support to the risk assessment and plans to have
representatives attend project-planning meetings.

* The Cook Inlet industry representative were sent a final round of surveys
requesting the facility information validate the data provided and determine
whether data exists and can be provided where gaps are present.

NAS Peer Review Committee
* The NAS TRB Peer Review Committee was in Anchorage the week of May 4
attending the public and industry workshops, and meeting with stakeholders. The
NAS Committee Chairman indicated the meetings have been very informative
and that they’ve have enjoyed the openness of those they have met with. The
Committee has a very narrow timeframe to conduct the peer review. The deadline
for the NAS report is July 10™.

Emerald
* A considerable amount of time has focused on supporting the public workshops
and meetings by preparing and presenting information on the Methodology report.

* Emerald/ABS is working on a Phase 2 work breakdown structure Task 5 (Phase
1) or an update to the progress plan for Phase 2 activities.

Public Review Process and Meetings
* Nuka Research & Planning and Emerald/ABS prepared presentations and
materials for the Anchorage and Industry workshops as well as the regional public
meetings. The meetings are focused on briefing the public on the draft
Methodology report with the goal of obtaining public comments. Meetings were
conducted in Anchorage, Kenai, Fairbanks and Valdez and information from
those meetings are posted on the project website.

State Agency Oversight Team
* The State Agency Oversight Team met in Anchorage on May 7™ primarily to
review the project status, discuss the public review process for the draft
methodology report and to resolve any issues raised by the project manager.

Website
* Private website was updated with posting of meeting agenda & minutes and the
monthly status reports. Project website was update with postings of the, public
outreach and meeting schedule, monthly status report, and the meeting
summaries.



Upcoming Milestones
* Final day for receiving public comments on the draft Methodology report is June
2",
*  SAOT meeting scheduled for June 9™ in Anchorage
* SAOT meeting scheduled for July 21% in Anchorage



